QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2010-4 (October)
Print Date: 11/01/2010

Cabinet/Agency/Project Title

Project Manager:
General Government Cabinet/KY Teachers' Retirement

KTRS Pension Management System II

General Government Cabinet/Military Affairs

Construct Administration Building - Disney Training
Center

Construct Field Maintenance Shop - Northern Kentucky
Construct Field Maintenance Shop 1 Conversion

Construct Field Maintenance Shop 2 - London

Construct Field Maintenance Shop 6 - Jackson

Construct Fire Rescue Training Center - WHFRTC
Construct General Warehouse Building - Bluegrass Station
Construct Multi-Purpose Building - Bluegrass Station
Construct Multi-Purpose Machine Gun Range Wendell H.
Ford Regional Training Center

Construct Parts Warehouse - Bluegrass Station

Construct Roadway and Sewage Plant - Bluegrass Station
Construct Unheated Training and Equipment Site - WHFRTC
Expand State Emergency Operations Center - Frankfort

Extend Utility Lines - Bluegrass Station

Install Backup Generators - Bluegrass Station

Constr Contract
% Compl Compl Date

Actual

Subst Compl

County Initial Auth Status

Multi 2010-2012 Awaiting Initiation by Agency
Knox 2010-2012 Awaiting Initiation by Agency
Multi 2010-2012 Awaiting Initiation by Agency
Boyd 2008-2010 Awaiting Initiation by Agency
Laurel 2010-2012 Awaiting Initiation by Agency
Breathitt 2010-2012 Awaiting Initiation by Agency
Muhlenberg 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Muhlenberg 2008-2010 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Muhlenberg 2010-2012 Awaiting Initiation by Agency
Franklin 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT

Reporting Agency:
Report Quarter:

Print Date:

2010-4 (October)
11/01/2010

Cabinet/Agency/Project Title

Install Power Generators

Parking Improvements - Bluegrass Station

Roof Replacement and Repair - Bluegrass Station

General Government Cabinet/Veteran's Affairs

* Construct

Health and Family Services Cabinet/Mental Health & Mental Retardation

Fourth State Veterans' Nursing Home

* Oakwood Specialty Clinic

Justice and Public Safety Cabinet/Corrections

* Kentucky State Reformatory Renovate, Upgrade, Replace

Postsecondary Education Cabinet/Eastern Kentucky University

Alumni Coliseum Addition/Field House Shell

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Bio-Fuels Research Facility

EKU Early Childhood Center

Energy Research Building

New Student Housing

North Residential District Retail Unit

Regional Health Facility

Student Athlete Support Facility

Purchase of Adjacent Property

Finance and Administration Cabinet

MANAGER

Constr Contract
% Compl Compl Date

Actual
Subst Compl

County Initial Auth Status

Muhlenberg 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Hardin 2008-2010 Awaiting Initiation by Agency
Services

Pulaski 2010-2012 Awaiting Initiation by Agency
Oldham 2010-2012 Awaiting Initiation by Agency
Madison 2010-2012 Awaiting Initiation by Agency
Madison 2010-2012 Awaiting Initiation by Agency
Madison 2010-2012 Awaiting Initiation by Agency
Madison 2010-2012 Awaiting Initiation by Agency
Madison 2008-2010 Awaiting Initiation by Agency
Madison 2010-2012 Awaiting Initiation by Agency
Madison 2010-2012 Awaiting Initiation by Agency
Madison 2010-2012 Awaiting Initiation by Agency
Madison 2008-2010 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2010-4 (October)
Print Date: 11/01/2010

Cabinet/Agency/Project Title

Renovate Blanton House

Renovate HVAC Systems

Renovate Property

Renovate Residence Hall

Renovate Women's Softball Complex

Postsecondary Education Cabinet/Kentucky State University

Acquire Land/Campus Master Plan 2010

Construct New Residence Hall Phase III

MANAGER

Postsecondary Education Cabinet/KY Community and Technical College System

Acquire Land- Carroll County

Acquisition of Park Hills Property - Gateway CTC

Capital Renewal and Deferred Maintenance Pool

Construct Child Care Facility - Ashland CTC

Construct Child Development Center - Henderson CC

Construct CPAT Center, State Fire and Rescue Training

Design Newtown Campus Phase II

Renovate Academic/LRC Building - Ashland CTIC

Renovate Building for Skilled Crafts Training Center -

WKCTC

Renovate Classroom Facility Phase I Urban Campus -
Gateway

Constr Contract Actual

County Initial Auth Status % Compl Compl Date Subst Compl
Madison 2010-2012 Awaiting Initiation by Agency
Madison 2010-2012 Awaiting Initiation by Agency
Madison 2008-2010 Awaiting Initiation by Agency
Madison 2010-2012 Awaiting Initiation by Agency
Madison 2008-2010 Awaiting Initiation by Agency
Franklin 2010-2012 Awaiting Initiation by Agency
Franklin 2010-2012 Awaiting Initiation by Agency
Carroll 2010-2012 Awaiting Initiation by Agency
Kenton 2010-2012 Awaiting Initiation by Agency

2010-2012 Awaiting Initiation by Agency
Boyd 2010-2012 Awaiting Initiation by Agency
Henderson 2010-2012 Awaiting Initiation by Agency
Multi 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Boyd 2010-2012 Awaiting Initiation by Agency
McCracken 2010-2012 Awaiting Initiation by Agency
Boone 2010-2012 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2010-4 (October)
Print Date: 11/01/2010

Cabinet/Agency/Project Title

Renovate Downtown Campus Phase II - JCTC - Additional

Renovate Telford Hall, Lees Campus - Hazard CTC

Postsecondary Education Cabinet/Morehead State University

Construct Classroom/Lab Building - Browning Orchard

Plan and Design Library Facility

Retube Coal Fired Boilers

Upgrade Fire Alarms

Project Manager: Agency

Postsecondary Education Cabinet/Eastern Kentucky University

Construct Eastern Kentucky University Hotel/Learning
Center

Constr Contract
% Compl Compl Date

Actual
Subst Compl

Postsecondary Education Cabinet/KY Community and Technical College System

Complete Acquisition of System Office & Expansion

Comments: The agency has asked to leave this open pending future

Construct Transportation Tech Bldg. Boone Campus-Gateway

CTC

Postsecondary Education Cabinet/Morehead State University

Capital Renewal and Maintenance Pool - E&G

Const. Athletic Admin. & Sports Performance Building

Construct Classroom to the Community Facility

Construct Food Service/Retail and Parking Structure

County Initial Auth Status

Jefferson 2010-2012 Awaiting Initiation by Agency
Perry 2010-2012 Awaiting Initiation by Agency
Rowan 2010-2012 Awaiting Initiation by Agency
Rowan 2010-2012 Awaiting Initiation by Agency
Rowan 2010-2012 Awaiting Initiation by Agency
Rowan 2010-2012 Awaiting Initiation by Agency
Madison 2010-2012 Planning

Woodford 2006-2008 Other

funding.

Boone 2010-2012 Awaiting Initiation by Agency
Rowan 2010-2012 Awaiting Initiation by Agency
Rowan 2010-2012 Awaiting Initiation by Agency
Rowan 2010-2012 Awaiting Initiation by Agency
Rowan 2010-2012 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2010-4 (October)
Print Date: 11/01/2010
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl
Construct Honors College Facility Rowan 2010-2012 Awaiting Initiation by Agency
Construct Plant Facilities Rowan 2010-2012 Awaiting Initiation by Agency
* Health Science Classroom Building - Design Rowan 2004-2006 Combined Authorities
Reconstruct Central Campus Rowan 2010-2012 Awaiting Initiation by Agency
Renovate Academic Center and Tennis Team Facilities Rowan 2010-2012 Awaiting Initiation by Agency
Renovate West Mignon Residence Hall Rowan 2010-2012 Awaiting Initiation by Agency

Tourism, Arts & Heritage Cabinet/KY Horse Park
Construct the American Morgan Horse Pavilion Fayette CPBOC-8/01/09 In Construction 90 12/31/10

Comments: Exterior is generally complete. Interior fitup remains to be completed as does the exterior sitework.

Project Manager: Avery, Marc
General Government Cabinet/Military Affairs
Harold L. Disney Training Center Solar Energy CPBOC-7/01/10 In Construction 70 10/01/10

Improvement project
Comments: Additional funds have been made available. Once a Change Order is executed, additional solar panels will be installed.

WHFRTC Install Solar Panels project CPBOC-7/01/10 In Construction 70 10/01/10

Comments: Additional funds have been made available. Once a Change Order is executed, additional solar panels will be installed.

Postsecondary Education Cabinet/Morehead State University
* Replace Power Plant Pollution Control System and Boiler Rowan 2008-2010 Complete/Not Closed Out 95 12/01/08

Tube

Comments: Following a significant effort to check the boiler systems, we intend to fire Boiler #3 on 16 September with a Stack Test Sceduled
for the end of September. Boiler #2 will be fired later in this year.

Project Manager: Boggess, David

Health and Family Services Cabinet/Mental Health & Mental Retardation Services
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2010-4 (October)
Print Date: 11/01/2010
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl
* Oakwood - Replace Chillers, Heating & Cooling Lines Pulaski 2006-2008 In Construction 77 10/15/10
Comments: Change Order #3 to add bldg 201 piping replacement approved and substantial completion date moved to 10/15/2010
Project Manager: Bohart, Keith
Education & Workforce Development Cabinet/Education Dept
* FFA Leadership Training Center Renovation Breckinridge¢ 2008-2010 In Construction 1 06/01/11
Comments: Just starting mobilization for construction
General Government Cabinet/Military Affairs
Construct Joint Operations Center Counter Drug Program Laurel CPBOC-6/01/07 Complete/Not Closed Out 100 08/20/08 07/20/08
Building
Construct Joint Support Operations Center Phase IV Laurel 2010-2012 Bidding
Expand Joint Support Counter Drug Operations Center - Laurel CPBOC-2/01/09 In Construction 60 10/26/10
Phase III
Comments: We have run into a permitting problem with FAA that the Architect is attempting to resolve.
Joint Support Counter Drug Operations Center, Ph II Laurel CPBOC-3/01/08 Complete/In Warranty 100 08/09/09 11/19/10
Comments: There are roof leaks that the contractor and architect are attempting to resolve.
Justice and Public Safety Cabinet/Corrections
* New 1790-Bed Medium Security Facility for Men Elliott 1998-2000 Complete/Not Closed Out 100 04/04/04 08/06/05
* Renovate Lonnie Watson Building - KCIW Shelby 2006-2008 Complete/Not Closed Out 100 09/21/08 09/21/08
Postsecondary Education Cabinet/KY Community and Technical College System
* Construct Allied Health/Technical Education Building - Laurel 2006-2008 In Construction 99 04/13/10
Laurel Campus
Comments: a change order for Campus signage and a/v equipment are being processed and should be completed within 90 days.
* McCreary Center - Somerset CC - Expansion Pulaski 2006-2008 In Construction 99 11/20/10

Comments: the original scope of the contract is complete. The agency has requested a change order for a Kiln canopy cover. The canopy has been
delayed due to the metal building company.
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Initial Auth

Status

Constr

Contract

% Compl Compl Date

Actual
Subst Compl

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2010-4 (October)

Print Date: 11/01/2010

Cabinet/Agency/Project Title County
Project Manager: Casebier, Andy

Commerce Cabinet/Parks

* Dale Hollow Golf Course Development Clinton

* Grayson Lake-Golf Course Completion Carter

Health and Family Services Cabinet/Mental Health & Mental Retardation Services
Construct Replacement of Eastern State Hospital Fayette

Comments: Bid Packs 2-21 are bidding now. Bid date 9/30/2010.

Postsecondary Education Cabinet/KY Community and Technical College System

* Ashland Technology Center (combined auth) Boyd
* Construct Tech Dr Campus, Phase III-Ashland CTC Boyd
Project Manager: Cottongim, Brian

General Government Cabinet/Military Affairs

Construct Field Maintenance Shop 8 Conversion Jefferson

Postsecondary Education Cabinet/KY Community and Technical College System

Renovate Simulated Mine - Harlan Campus Harlan

Project Manager: Engelman, Bernie
Finance and Administration Cabinet/Facilities & Support Services
Capital Annex Roof Replacement project Franklin

Comments: Early stages of construction

* Central Lab Roof Replacement Franklin

1998-2000

2004-2006

2008-2010

Bid Pack one underway.

2004-2006

2006-2008

2008-2010

2006-2008

CPBOC-7/01/10

CPBOC-10/01/09
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Complete/Not Closed Out

Complete/Not Closed Out

In Construction

Complete/Not Closed Out

Complete/Not Closed Out

Complete/In Warranty

Complete/In Warranty

In Construction

In Construction

100

100

100

100

100

100

95

04/01/03

05/17/08

12/15/12

11/15/09

11/15/09

01/20/09

03/07/09

02/14/11

08/01/10

04/15/03

05/17/08

06/12/10

06/12/10

01/10/10

03/01/10



QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2010-4 (October)
Print Date: 11/01/2010

Cabinet/Agency/Project Title

Comments: Finishing flashing details and site cleanup

General Government Cabinet/Military Affairs

Construct Armory Readiness Center - Burlington

Comments: Developing RFP for Design Build Solicitation.

Construct Joint Forces Readiness Center Phase I -
Frankfort

Project Manager: Grigalis, Zig
General Government Cabinet/Veteran's Affairs

* Construct State Veterans Cemetery - Northeast Kentucky
(Greenup County)

Comments: Contract Expiration Date was 08/14/2010.

* Construct State Veterans Cemetery - Southeast Kentucky
(Leslie County)

Project Manager: Harris, Ron
General Government Cabinet/Military Affairs
Construct Pole Barns at Bluegrass Station

Comments: STILL AWAITING AGENCY INITIATION

Construct Vault - Bluegrass Station

Hangar/Warehouse/Office Buildings-Bluegrass Sta.
(subproject - Hangar Building #194)

Hangar/Warehouse/Office Buildings-Bluegrass Sta.
(subproject - Warehouse Building #195)

Helipad and Taxiway Expansion - BG Station

General Government Cabinet/Veteran's Affairs

Renovate Nursing Units at Thomson-Hood Veterans Center

Postsecondary Education Cabinet/Kentucky State University
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Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Boone 2010-2012 Planning
98% Complete
Franklin 2010-2012 Planning
Greenup 2006-2008 In Construction 99 08/24/10
Due to weather days, the 08/24/2010 date was approved.
Leslie 2006-2008 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2010-2012 Design/Phase A
Fayette 2004-2006 Complete/Not Closed Out 100 02/06/06 01/24/06
Fayette 2004-2006 Complete/Not Closed Out 100 10/20/06 10/20/06
Fayette CPBOC-11/01/07 Complete/Not Closed Out 100 08/10/07 08/10/08
Jessamine CPBOC-6/01/08 Complete/Not Closed Out 100 05/05/09 05/05/09



QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2010-4 (October)
Print Date: 11/01/2010

Cabinet/Agency/Project Title

Center for Families and Children

Construct Aquaculture Academic Research Facility

Construct Aquaculture Production Tech Lab

* Hathaway Hall Renovation - Ph II (combined auth)

Kentucky State University 0Old Federal Building

Renovation, Phase I

Land Grant Farm Facility

Renovate Jackson Hall

Constr Contract
% Compl Compl Date

Actual
Subst Compl

Postsecondary Education Cabinet/KY Community and Technical College System

Construct Community Intergenerational Center - Hazard CC

* LCC Classroom/Lab Building

Project Manager: Hatcher, Butch

* Renovation of Kerr Hall

Commerce Cabinet/KY Horse Park

* Construct New Indoor Arena

* Horse Park Indoor Arena - Design

* Outdoor Equine Event Stadium

Finance and Administration Cabinet/Facilities & Support Services

* Capital Plaza Complex - Renovation and Design

* Renovate State Office Building, Phase II

County Initial Auth Status

Franklin CPBOC-12/01/08 In Construction 15 03/20/11

Franklin 2008-2010 Awaiting Initiation by Agency

Franklin 2006-2008 Awarding Contract

Franklin 2004-2006 Complete/Not Closed Out 100 08/01/08 08/01/08
Franklin CPBOC-12/01/09 Design/Phase A

Franklin CPBOC-12/01/05 Complete/In Warranty 100 04/25/10 04/25/10
Franklin 2006-2008 Complete/Not Closed Out 100 06/13/09 03/09/09
Perry 2008-2010 Design/Phase C

Fayette 2004-2006 Design/Phase B

Boyle CPBOC-3/01/07 Complete/Not Closed Out 100 01/31/08 01/31/08
Fayette 2004-2006 Complete/Not Closed Out 100 08/01/09 07/23/09
Fayette 2004-2006 Complete/Not Closed Out 100 08/01/09 07/23/09
Fayette 2006-2008 Complete/Not Closed Out 100 04/10/09 04/14/09
Franklin 2006-2008 Design/Phase A

Franklin 2004-2006 Complete/Not Closed Out 100 02/29/08 02/26/08
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Finance and Administration Cabinet
2010-4 (October)

Reporting Agency:
Report Quarter:

Initial Auth

Status

Constr

Contract

% Compl Compl Date

Actual
Subst Compl

Print Date: 11/01/2010
Cabinet/Agency/Project Title County
* Spindletop Renovation for Advanced Battery Research Fayette
Finance and Administration Cabinet/Secretary's Office (Finance)
* Eastern Kentucky Exposition Center Pike
Justice and Public Safety Cabinet/Juvenile Justice
* Upgrade Fire Safety/Repair Morehead YDC Rowan

Postsecondary Education Cabinet/KY Community and Technical College System

* Bluegrass CTC - Winchester Facility Clark

Construct Area 9 Training Bldg State Fire & Rescue Rowan

Comments: Awaiting agency authorization to proceed.

Postsecondary Education Cabinet/Morehead State University

Button Auditorium Renovation Rowan
Construct Campus Recreation Center Rowan
* Construct Center for Health, Education, and Research Rowan

(combined auth)

Design Residence Hall Renovation/Improvement (Nunn Hall Rowan
Renovation)
* NASA Space Science Center (combined auth) Rowan
* Space Science Center-Completion Rowan
* Student Center Renovation & Expansion - Phase I Rowan

Tourism, Arts & Heritage Cabinet/KY Horse Park

Big Barn Restoration Fayette

Construct Equine Barns and Covered Walkway Fayette

2010-2012

1998-2000

2006-2008

2004-2006

2004-2006

2002-2004
2008-2010
2006-2008
2004-2006
2004-2006
2006-2008

2000-2002

CPBOC-3/01/09

CPBOC-4/01/09
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Design/Phase B

Complete/Not Closed Out

In Construction

Complete/Not Closed Out

Design/Phase A

Complete/Not Closed Out

In Construction

Complete/In Warranty

Complete/Not Closed Out

Complete/Not Closed Out

Complete/Not Closed Out

Complete/Not Closed Out

In Construction

In Construction

100

48

100

100

67

100

100

100

100

20

99

07/15/05

02/14/11

05/01/08

01/14/06

04/19/11

04/20/10

02/12/09

02/27/09

02/27/09

04/15/04

02/01/11

05/30/10

10/03/05

03/01/08

12/14/05

04/28/10

03/19/09

03/09/09

03/09/09

07/30/04



QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2010-4 (October)
Print Date: 11/01/2010
Constr Contract
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date

Actual
Subst Compl

Comments: Barns are complete with the exception of the door canopies and the covered walkway from the barns to the Indoor Arena.

Project Manager: Keene, Henry
Justice and Public Safety Cabinet/Juvenile Justice

* Upgrade Safety and Repair Exterior NKYDC Kenton 2006-2008 Complete/Not Closed Out 100 02/03/09

Postsecondary Education Cabinet/KY Community and Technical College System

* Advanced Manufacturing Technology Center - Gateway Boone 2006-2008 Complete/In Warranty 100 06/01/10
* Construct Administration Building, Phase I - Maysville Mason 2006-2008 In Construction 100 01/05/10
cC

Comments: corrections to fume hood exhaust system will be accomplished this month.

Construct Cosmetology Building - Ashland CTC Boyd 2010-2012 Design/Phase A

* Gateway CTC - Expand Edgewood Campus Kenton 2004-2006 Complete/Not Closed Out 100 09/12/08

Postsecondary Education Cabinet/Morehead State University

Renovate Alumni Tower Residence Hall Rowan 2008-2010 Complete/In Warranty 100 08/06/10

Renovate East Mignon Residence Hall Rowan 2010-2012 Awaiting Initiation by Agency

Renovate Mignon Tower Residence Hall Rowan 2008-2010 In Construction 20 05/04/11
Project Manager: Maggard, Jim

Commerce Cabinet/Fish & Wildlife Resources
Bullock Pen Lake Dam/Spillway Upgrade Grant 2006-2008 Design/Phase C

Comments: Geotechnical Report complete--plans in progress--construction will depend upon Agency obtaining easements

Water & Drain Line Replacement (Minor Clark Hatchery) Rowan 2006-2008 In Construction 95 11/26/08

Comments: Contracto in process of repairing leaks in piping installed as part of the current contract

General Government Cabinet/KY River Authority
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2010-4 (October)
Print Date: 11/01/2010
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl
Dam 9 Renovation and Water Storage Enhancement Jessamine 2004-2006 In Construction 92 11/20/09
Comments: Work has be slowed due to high water
Lock and Dam 3 and Lock 4 Renovation Franklin 2006-2008 In Construction 45 05/23/11
Comments: Work has been slowed due to high water conditions
General Government Cabinet/Military Affairs
* Acquire Land for Wendell H. Ford Regional Training Muhlenberg 2006-2008 Other
Center
Comments: Most required land has been acquired and Agency is considering additiional purchases
Runway/Taxiway/Apron Rehabilitation - Additional Franklin 2004-2006 In Construction 99 09/27/06
Comments: Awaiting confirmation from FAA that funding is available for additional work
Project Manager: McGill, Carroll
Postsecondary Education Cabinet/Eastern Kentucky University
Arlington Renovation and Addition Madison 2006-2008 Other
Comments: multiple subrpjects
Arlington Renovation and Addition (subproject: Pool Madison 2006-2008 Complete/Not Closed Out 100 05/15/08 07/01/08
Renovation)
Arlington Renovation and Addition (subproject: Madison 2006-2008 Complete/Not Closed Out 100 06/15/09 04/15/09
Renovation and Addition)
* Construct Business Technology Center - Phase II Madison 2004-2006 In Construction 25 07/30/11
*  Construct Manchester Postsecondary Educ Center Madison 2006-2008 Complete/Not Closed Out 100 05/30/09 05/30/09
* Construct Science Building (combined auth) Madison 2006-2008 In Construction 10 05/25/12
Construct Stratton Building Addition Madison 2008-2010 Bidding
Library Studio for Academic Creativity Madison 2006-2008 In Construction 1 11/15/10
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2010-4 (October)
Print Date: 11/01/2010
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl
* Manchester Postsec Educ Center (combined auth) Clay 2004-2006 Complete/Not Closed Out 100 04/24/09 05/30/09
Renovate Residence Hall (Walters Hall) Madison 2008-2010 In Construction 98 08/20/10

Comments: Completing final items including change orders that extended completion date pass original contract date.

* Science Complex (Design) Madison 2004-2006 Other
Comments: See Construct Science Building (combined auth) - 2006-2008
*  Student Services/Classroom Building Madison 1998-2000 Complete/Not Closed Out 12/18/01 10/02/03

Postsecondary Education Cabinet/KY Community and Technical College System

*  Hindman Branch of Hazard CC Knott 1998-2000 Complete/Not Closed Out 100 09/08/03 02/08/04
Parking Structure-KY Tech College of Arts & Crafts Fayette 2000-2002 Complete/Not Closed Out 100 10/04/04 10/04/05
Project Manager: Meyer, Joe

Transportation Cabinet/Gen Admin & Support (Transp)

* Transportation Cabinet Office Building Franklin 1998-2000 Complete/Not Closed Out 99 01/19/04 02/26/04

Project Manager: Morgan, Paul
Commerce Cabinet/Parks

*  Kenlake-Cherokee Park Development Marshall 2006-2008 Complete/Not Closed Out 06/09/08 04/05/08

General Government Cabinet/Military Affairs

Construct 25 Meter Rifle Range - Wendell H. Ford Muhlenberg CPBOC-4/01/10 Bidding
Regional Training Center

Wendell H. Ford Regional Training Center - Phase VI Muhlenberg CPBOC-11/01/04 Complete/Not Closed Out 100 01/12/08 04/24/08

Health and Family Services Cabinet/Mental Health & Mental Retardation Services

* Replacement of Glasgow State Nursing Facility Barren 2010-2012 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2010-4 (October)
Print Date: 11/01/2010
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl
Justice and Public Safety Cabinet/Juvenile Justice
* Secure Juvenile Detention Facility #1 - Laurel Co Laurel 1998-2000 Complete/Not Closed Out 100 01/06/02 01/06/02
Postsecondary Education Cabinet/KY Community and Technical College System
Construct Bowling Green Fire Training Center Warren 2008-2010 In Construction 25 03/28/11
Comments: Project in construction, on schedule.
*  Franklin Technology Center Simpson 2004-2006 Complete/Not Closed Out 100 08/10/07 03/07/08
*  Franklin Technology Center - Expansion Simpson 2006-2008 Complete/Not Closed Out 100 10/30/07 12/06/07
Project Manager: Novak, Bill
Finance and Administration Cabinet/Facilities & Support Services
*  Jones Building Renovation Franklin CPBOC-8/01/05 Complete/Closed Out 100 07/19/07 07/19/07
Justice and Public Safety Cabinet/State Police
* Replace Records & Secure Evidence Fac (Information Franklin 2004-2006 Complete/In Warranty 100 08/14/10 08/05/10
Services Bldg)
Postsecondary Education Cabinet/KY Community and Technical College System
* Advance Manufacturing Center - Design - Bluegrass CTC Scott 2006-2008 Other
Comments: Awaiting construction funding.
* Springfield Community and Technical College Washington 2006-2008 Complete/In Warranty 100 08/30/09 10/22/09
Project Manager: Peden, Ray
Commerce Cabinet/Parks
* Pennyrile Golf Course Renovation Christian 1998-2000 In Construction 99 02/15/08
Comments: Project still in litigation with contractor. Final pymts not made, held up by litigation which is ongoing.
Pine Mountain Develop Lake Area/Golf Course Bell 1998-2000 Complete/Not Closed Out 100 11/01/01 09/01/04

Page 14 of 18



QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT
Reporting Agency: Finance and Administration Cabinet

2010-4 (October)
11/01/2010

Report Quarter:
Print Date:

Cabinet/Agency/Project Title County

MANAGER

Constr Contract

% Compl Compl Date

Initial Auth Status

Actual
Subst Compl

Postsecondary Education Cabinet/KY Community and Technical College System

Pedestrian and Vehicular Connector between the North and Pulaski 2004-2006 Complete/Not Closed Out 100 07/04/06
South Campuses--Somerset CC
Project Manager: Phillips, Frank
General Government Cabinet/Military Affairs
Bluegrass Station Domestic Water Line Replacement Fayette CPBOC-11/01/09 In Construction 75 11/22/10
Comments: Most of pipeline in place, beginning to test and tie into buildings
Construct Roadway Repairs - Harold L. Disney Training Knox CPBOC-3/01/10 Bidding
Center
Renovate Bluegrass Station Infrastructure Fayette 2008-2010 In Construction 48 11/22/10
Comments: Transformer in place, working on elect lines.
Fire system storage tanks and pump house in construction, most fire lines in place, being tested
Tourism, Arts & Heritage Cabinet/Parks
Wastewater Treatment Plant Replacement - Pennyrile Hopkins Other In Construction 49 02/09/11

Comments: Wastewater treatment plant in place,

Project Manager: Postlewaite, Gary

General Government Cabinet/Military Affairs

Construct Armory Readiness Center - Owensboro Daviess
Construct New Armory Readiness Center - Owensboro Daviess

General Government Cabinet/Veteran's Affairs
*  Western Kentucky Veterans' Center - Alzheimer's/General Hopkins

Care Unit
Postsecondary Education Cabinet/KY Community and Technical College System

* Construct Emerging Technology Center - West KY CTC McCracken

metal building ordered,

1ift station wells set, force main in place, need electric work

2010-2012 Awaiting Initiation by Agency

CPBOC-2/01/10 Design/Phase A

2006-2008 Design/Phase B

2006-2008 Complete/Not Closed Out 99 08/28/09

Comments: punchlist items with landscaping to be done in sept/october 2010
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Initial Auth

Status

Constr

Contract

% Compl Compl Date

Actual
Subst Compl

Reporting Agency: Finance and Administration Cabinet

Report Quarter: 2010-4 (October)

Print Date: 11/01/2010

Cabinet/Agency/Project Title County
Construct Parking Lots and Drives - Henderson CC Henderson

Comments: grade work done, paving to start sept 13,2010

* Henderson CC Technology Center Henderson

* Madisonville Postsecondary Education Center - Design Hopkins

Comments: project on hold awaiting financing

* Madisonville Technology Center Hopkins
Reroof and Enclose Concourses Gray Building - Hopkins
Madisonville

Project Manager: Slone, Bill

Finance and Administration Cabinet/Facilities & Support Services

2010-2012

2004-2006

2006-2008

2004-2006

2010-2012

In Construction

Complete/Not Closed Out

Design/Phase B

Complete/Not Closed Out

Awaiting Initiation by Agency

*  Capitol Campus Steam Distribution Franklin CPBOC-3/01/07 Complete/In Warranty
Comprehensive Energy Management and Control System Franklin CPBOC-7/01/10 Awarding Contract
Comments: Contract negotiations are complete - final version is being routed for signatures.
Project Manager: Sullivan, Spencer

Commerce Cabinet/Parks

* Construct Convention Center E. P. "Tom" Sawyer Jefferson

2006-2008

Complete/Not Closed Out

Comments: Project is being held open by the Agency. Additional work to be performed by COT has not been completed.

Commerce Cabinet/State Fair Board
*  East Wing/Hall Renovation Project Jefferson

Comments: Project is being held open by the Agency.

South Wing Expansion Construction Jefferson

Comments: Project is being held open by the Agency.

2004-2006

2002-2004
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Complete/Not Closed Out

Complete/Not Closed Out

75

100

100

100

100

100

100

09/30/10

04/28/08

06/06/08

11/01/09

05/01/09

10/01/07

10/01/05

04/28/08

01/04/09

11/17/09

05/01/09

10/15/07

10/05/05



QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2010-4 (October)
Print Date: 11/01/2010
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl
Finance and Administration Cabinet/Facilities & Support Services
* Kentucky State Capitol Dome Renovation Restoration Franklin 1998-2000 Complete/Not Closed Out 100 11/08/99 11/12/99
Comments: Project is being held open for the Interior Renovation of the Dome. This project is in warrenty period.
* KY State Capitol - Hist Restoration (Design) - EOB & Franklin 2000-2002 Design/Phase C
Infrastructure
Comments: This Project is on Hold
* Refurbish Escalators - CHR Building Franklin CPBOC-3/01/07 Planning
Comments: This Project is on Hold.
Health and Family Services Cabinet/Mental Health & Mental Retardation Services
* Construct Hazelwood Intermediate Care Facility for the Jefferson 2008-2010 In Construction 5 09/01/11
Mentally Retarded/Developmentally Disabled
Postsecondary Education Cabinet/KY Community and Technical College System
* Construct Central Regional Postsecondary Education Hardin 2006-2008 Complete/In Warranty 100 05/01/10 01/05/10
Center-Ph II-E-town CTC
*  Construct Science/Allied Health Building - Jefferson CTC Jefferson 2006-2008 Complete/In Warranty 100 04/19/10 04/19/10
Tourism, Arts & Heritage Cabinet/KY Center for the Arts
Lobby Renovation project Jefferson Pool Complete/In Warranty 100 12/21/09 12/21/10
Rigging System Replacement project Jefferson Pool In Construction 40 08/01/11
Tourism, Arts & Heritage Cabinet/State Fair Board
Horse Barn Replacement and Arena Project Jefferson CPBOC-2/01/10 Complete/In Warranty 100 05/01/10 05/01/10
Project Manager: Torabi, Maziar
Transportation Cabinet/Gen Admin & Support (Transp)
* Replace HVAC - Flemingsburg District Office Fleming 2006-2008 Complete/Not Closed Out 100 04/08/09 09/10/09

Project Manager: Wilson, Bruce
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2010-4 (October)
Print Date: 11/01/2010

Cabinet/Agency/Project Title

Commerce Cabinet/Parks
* Big Bone Lick - Park Improvements

Comments: Contractor has done some site grading.

Justice and Public Safety Cabinet/Corrections

* Kitchen Roof Failure - NTC

* Northpoint Training Center - Rebuild from Fire

* Northpoint Training Center Debris Removal

Project Manager: Yates, Tony

Finance and Administration Cabinet/Facilities & Support Services

* L&N Building - Cooling Tower and Pump

Tourism, Arts & Heritage Cabinet/KY Center for the Arts

Dimming and Lighting System Replacement project

Tourism, Arts & Heritage Cabinet/State Fair Board

* Upgrade HVAC Systems

MANAGER

Constr Contract Actual

County Initial Auth Status % Compl Compl Date Subst Compl
Boone 2006-2008 In Construction 20 11/30/10

Boyle CPBOC-6/01/05 Complete/Not Closed Out 100 11/01/05 11/01/05
Boyle 2010-2012 Design/Phase A

Garrard CPBOC-11/01/09 Complete/In Warranty 100 10/31/09 10/09/09
Jefferson Pool Complete/Not Closed Out 100 01/18/08 05/09/08
Jefferson Pool Complete/In Warranty 100 11/05/09 11/05/09
Jefferson 2008-2010 In Construction 33 02/17/11

Comments: Bid Package 1 is complete. Bid package 2 construction has begun 10% complete.

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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